



Fairfield Pond Beach Committee Minutes –  
June 18<sup>th</sup> 2015 5:00 PM

Attendee's

- Ron Bocash
- Shayne Bocash
- Debra Hastings
- Joanna Jerosse
- Norman Menard

Discussed present activity viewed at the beach-

Garbage cans full and need to be picked up-

Plans for concrete pad finalized-

- Location
- Size 8X12
- Shayne to gather 4" aluminum post needed
- Place holder for new garbage cans
- Large enough if handicapped portta potty is required
- Norman to install with help from the town Monday 6/29

Plans to clean and dump new sand-

- Possibility of acquiring a York rake for present and future use
- Norman will also try to make that happen Monday 6/29

Plans for a new sign-

- To be installed on aluminum post placed in concrete pad
- Joanna will work with 4H to complete
- Tentative size 4x6
- Discussion on what need to be displayed on the sign

Joanna volunteered to check for rope and other material when required-

Rope and Post around beach area to be decided after parking location is determined-

Follow up with Amanda – ARN Review

"I didn't get this in time for the meeting. It was as expected. Not as easy as Mike Adams with the Army Corps of Engineers. Danielle was fine with moving the road, and will require we complete a new permit application. And she wasn't as willing to let us use the brushy area for more parking. In fact, she really didn't want it disturbed much at all. Our next step is to meet with Charlotte Brodie from Dubois & King who did our first wetlands application, and ask her to delineate the area for wetlands. She has graciously agreed to meet with me this morning at 8 am to start that process and the new wetlands application, to hopefully get it in before the June 30th deadline to avoid the fees starting July 1."

Amanda Forbes

Adjourned 6:30 – next meeting not yet planned

A couple of pictures from the meeting

